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Jaw mandrel for second jaw has been successfully brazed and 
now at external vendor for machining. Next step is machining 
and brazing outer jaw surfaces. Mandrel currently at outside 
mandrel for machining.

Current design work concentrating on vacuum chamber and 
BPM
Most parts have been ordered for final SPS test assembly, the 
rest to be ordered soon
Other than small technical details, only pending issue foreseen 
at this time: Will ferrite be required to damp trapped modes 
(studies in progress)?
Detailed update for the past several months and future plans is 
intended to be given at next meeting.



Mandrel winding completed and brazed
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Brazing results:
looks good


