


2007 SPS MD planning

Involvement of the collimation project


Stefano Redaelli, AB-OP





MD planning from E. Métral

(APC meeting, 20/04/2007)



☑ Two requests for using the LSS5 collimator prototype:

BLM team (see D. Kramer at the 84th LCWG of 19/03/2007)

Three sessions: - *2h without beam at start-up*

W37 (Sep. 10th)
or W42 (Oct. 15th)

- *3 x 2h parasitics with SPS momentum scraper*

- **2 x 4h the the LHC collimator prototype**

LHC-ion team (beam loss studies, simulation code comparisons)

Close to the end of the SPS run: ~ **October**.

☑ **Action**: M. Jonker, R. Losito's team, S. Redaelli, M. Sobczak

Provide in due time the controls as of 2006

Possible to move the collimator earlier (~summer)?

☑ Involvement of the collimation team for data analysis