
A. Dallocchio – A. Bertarelli LHC Collimation Phase II – 113th CWG – 15/03/2010 

Cryo-Collimators: EN-MME 
proposal for engineering pre-
study

LHC Collimation 

Phase II

113th CWG

15th March, 2010

Alessandro Dallocchio
Alessandro Bertarelli



A. Dallocchio – A. Bertarelli LHC Collimation Phase II – 113th CWG – 15/03/2010 

Proposal

3 months of engineering pre-study 
necessary to:

Confirm feasibility of installation in beginning 2013               
(4 Units to be installed in Point 3).

Define technical solution to be taken                                   
(cold vs. warm collimator).

Assess resources (M/P) required.

EN-MME Deliverable: 
Full integrated system for cold region collimation        
(4 units) ready to install.
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Requirements

3 FTE during 3 months (Apr. – June).

Warning:
Required resources must be taken from other projects which 

will be consequently impacted (Phase II collimation project 
will be also affected).

Possible request of up to 6m space for a full integrated 
system for cold region collimation (6m per unit).

EN-MME Deliverable: 
Full integrated system for cold region collimation        
(4 units) ready to install.


	Slide Number 1
	Proposal
	Requirements

